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ESTIMATE RUN 12/06/2001

ESTIMATE SUMMARY 08:48:52

CONTID: C13162         ESTIMATE NO: 0008 PROG 1999

PCN: 13162-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121 & SH 88 UPGRADE SIGNALS PERCENT TIME:

PROJECT NO: SHE R600-149                  

Upgrade Signals

NAME OF ROAD: SH 121 & SH 88

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 11/27/2001 DATE TIME STARTED 01/15/2001

12150 E. 112TH AVE. DATE LET 10/26/2000 DATE WORK BEGAN 01/24/2001

 DATE AWARDED 11/09/2000 DATE TIME STOPPED 11/27/2001

 DATE CONTRACT EXECUTED 12/05/2000 DATE ACCEPTED 11/27/2001

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 01/15/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 829,027.07 PARTICIPATING $ $ 41,210.64

AWARD PROJECT AMT: 764,938.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -618.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.70%

2,500.00

41,210.64

41,210.64

40,592.48

$

$

$

$

826,527.07

0.00

826,527.07

0.00

826,527.07

-11,917.91

0.00

814,609.16

0.00

AMOUNT DUE 814,609.16 40,592.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,592.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

115.0 TIME ALLOW: 115

ORIG TIME ALLOW: 95
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PCN: 13162-BID    ESTIMATE RUN 12/06/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

1.000

EACH

80.00000 80.001.000

0.00

0010 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

31,850.00000 31,850.001.000

0.00

0015 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

1.000

202-00848  
 

1.000

EACH

465.00000 465.001.000

465.00

0020 POTHOLING 54.500

0.000

203-01597  
 

54.500

HOUR

140.00000 7,630.0054.500

0.00

0025 RESET SIGN PANEL 10.000

0.000

210-00815  
 

10.000

EACH

135.00000 1,350.0010.000

0.00

0030 RESET FIRE PREEMPTION UNIT 2.000

2.000

210-00867  
 

4.000

EACH

500.00000 2,000.004.000

1,000.00

0035 RESET COORDINATION UNIT 1.000

2.000

210-00870  
 

3.000

EACH

385.00000 1,155.003.000

770.00

0040 *HEALTH AND SAFETY OFFICER 33.500

0.000

250-00110  
 

33.500

HOUR

91.00000 3,048.5033.500

0.00

0045 *DRILLED CAISSON (36 INCH) 30.000

0.000

503-00036  
 

30.000

LF  

100.00000 3,000.0030.000

0.00

0050 *DRILLED CAISSON (42 INCH) 136.000

0.000

503-00042  
 

136.000

LF  

170.00000 23,120.00136.000

0.00

0055 *DRILLED CAISSON (48 INCH) 84.000

0.000

503-00048  
 

84.000

LF  

200.00000 16,800.0084.000

0.00
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PCN: 13162-BID    ESTIMATE RUN 12/06/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (54 INCH) 21.000

0.000

503-00054  
 

21.000

LF  

340.00000 7,140.0021.000

0.00

0065 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,897.500

71.000

613-01200  
 

1,968.500

LF  

13.00000 25,590.501,968.500

923.00

0070 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,638.000

0.000

613-01300  
 

3,638.000

LF  

10.00000 36,380.003,638.000

0.00

0075 WIRING 0.200

0.800

613-10000  
 

1.000

L S 

14,000.00000 14,000.001.000

11,200.00

0080 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 11.000

0.000

613-70250  
 

11.000

EACH

350.00000 3,850.0011.000

0.00

0085 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

360.00000 1,440.004.000

0.00

0090 SIGN PANEL (CLASS I) 90.000

0.000

614-00011  
 

90.000

SF  

38.00000 3,420.0090.000

0.00

0095 PEDESTRIAN SIGNAL FACE (16) 24.000

0.000

614-70117  
 

24.000

EACH

500.00000 12,000.0024.000

0.00

0095 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16 INCH) 0.000

0.000EACH

288.31000 0.000.000

0.00

0100 TRAFFIC SIGNAL FACE (12-12-12) 72.000

0.000

614-70336  
 

72.000

EACH

665.00000 47,880.0072.000

0.00

0100 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000EACH

420.63000 0.000.000

0.00
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PCN: 13162-BID    ESTIMATE RUN 12/06/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 TRAFFIC SIGNAL FACE (12-12-12-12) 7.000

0.000

614-70448  
 

7.000

EACH

800.00000 5,600.007.000

0.00

0105 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

0.000EACH

187.90000 0.000.000

0.00

0110 PEDESTRIAN PUSH BUTTON 24.000

0.000

614-72860  
 

24.000

EACH

180.00000 4,320.0024.000

0.00

0110 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

0.000EACH

57.89000 0.000.000

0.00

0115 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000

0.000

614-72886  
 

4.000

EACH

21,725.00000 86,900.004.000

0.00

0115 MATERIAL ALLOWANCE VIDEO DETECTION SYSTEM 0.000

0.000EACH

18,811.50000 0.000.000

0.00

0120 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 15.000

0.000

614-81010  
 

15.000

EACH

21,600.00000 324,000.0015.000

0.00

0125 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

0.000

EACH

2,250.00000 0.000.000

0.00

0130 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

16,200.00000 16,200.001.000

0.00

0135 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

0140 *THERMOPLASTIC PAVEMENT MARKING 984.000

492.000

627-00002  
 

1,476.000

SF  

5.70000 8,413.201,476.000

2,804.40
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PCN: 13162-BID    ESTIMATE RUN 12/06/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

46.500

38.000

627-30405  
 

84.500

SF  

19.50000 1,647.7584.500

741.00

0150 *FLAGGING 918.500

99.500

630-00000  
 

1,018.000

HOUR

37.00000 37,666.001,018.000

3,681.50

0155 *TRAFFIC CONTROL SUPERVISOR 105.500

9.500

630-00002  
 

115.000

DAY 

290.00000 33,350.00115.000

2,755.00

0160 UNIFORMED TRAFFIC CONTROL 32.000

0.000

630-00003  
 

32.000

HOUR

60.00000 1,920.0032.000

0.00

0165 *TRAFFIC CONTROL INSPECTION 1.000

0.000

630-00007  
 

1.000

DAY 

105.00000 105.001.000

0.00

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

120.00000 0.000.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.400

1.600

630-80342  
 

16.000

EACH

130.00000 2,080.0016.000

208.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

160.00000 0.000.000

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 108.000

12.000

630-80344  
 

120.000

SF  

17.00000 2,040.00120.000

204.00

0190 *TRAFFIC CONE 225.000

25.000

630-80380  
 

250.000

EACH

14.00000 3,500.00250.000

350.00

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

2,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 13162-BID    ESTIMATE RUN 12/06/2001

PROJECT: SHE R600-149                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A RAILROAD FLAGGING 3,047.680

1,268.740

700-70042  
 

4,316.420

F A 

1.00000 4,316.424,316.420

1,268.74

0210 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,469.700

0.000

700-70589  
 

1,469.700

F A 

1.00000 1,469.701,469.700

0.00

0215 FLASH ARROW PANEL (C TY) 1.800

0.200

630-80358  
 

2.000

EACH

2,200.00000 4,400.002.000

440.00

0220 ADDED ITEM (DOLLAR)/ REPAIR OF UN-LOCATED CDOT FIBER 0.000

2,550.000

900-00006  
 

2,550.000

DOL 

1.00000 2,550.002,550.000

2,550.00

0225 ADDED ITEM (DOLLAR)/ REIMBURSEMENT FOR ADDITIONAL WORK
ON SIGNAL POLES & MAST ARM

0.000

11,850.000

900-00006  
 

11,850.000

DOL 

1.00000 11,850.0011,850.000

11,850.00

CAT 826,527.0741,210.64829,027.07CURRENT AMT0200 $ $ $

$ 826,527.0741,210.64$829,027.07$CURRENT AMTPROJECT TOTAL


